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PROJECT NO. 52786 

ERCOT COMPLIANCE REPORTS OF § PUBLIC UTILITY COMMISSION 
GENERATION RESOURCE WINTER § 
READINESS PURSUANT TO 16 TAC § OF TEXAS 
§ 25.55(C)(4) § 

NOTICE OF REMOVAL OF NUECES BAY LLC'S 
ASSERTION OF GOOD CAUSE 

On December 1, 2021, Nueces Bay LLC (Nueces Bay) submitted to the Electric Reliability 

Council of Texas, Inc. (ERCOT) the winter weather readiness reports (WWRR) for its generation 

resources in compliance with 16 Texas Administrative Code (TAC) § 25.55(c)(2). Nueces Bay's 

WWRRs included assertions of good cause for non-compliance with certain winter weather 

preparedness requirements established under 16 TAC § 25.55(c)(1)(A)-(C). Specifically, Nueces 

Bay sought exception from requirements related to the installation of new enclosures and new, 

additional heat tracing at its generation facilities due to supply chain delays. 

On December 17, 2021, the Staff (Commission Staff) ofthe Public Utility Commission of 

Texas (Commission) filed in this project a notice of disagreement with Nueces Bay's above-

described assertions ofgood cause. 1 Commission Staff disagreed with Nueces Bay's assertions of 

good cause due to Nueces Bay' s failure to provide sufficient supporting documents, failure to 

provide a sufficient information about alternative efforts to comply with the requirements, and 

failure to provide sufficient supporting information regarding completion deadlines. Commission 

Staff also notified Nueces Bay that it must, within seven days of receiving the notice of 

disagreement, provide the Commission with proof of compliance, or alternatively, preserve the 

disputed good cause assertion by submitting to the Commission a request for approval of a good 

cause exception pursuant to 16 TAC § 25.55(c)(6)(C). 

On December 29, 2021, Nueces Bay timely filed its response to the notice of 

disagreement. 2 In its response, Nueces Bay stated: 

1 ERCOT Compliance Reports of Generation Resource Winter Readiness Pursuant to 16 TAC § 25.55(c) (4), 
Project 52786, Notice of Disagreement with Nueces Bay LLC's Assertion of Good Cause (Dec. 17, 2021). 

2 ERCOT Compliance Reports of Generation Resource Winter Readiness Pursuant to 16 TAC § 25.55(c)(4), 
Project 52786, Nueces Bay LLC's Response to Commission Staff's Notice of Disagreement with Midway Wind 
LLC's Assertion of Good Cause (Dec. 29,2021). Commission Staff notes that, due to Commission holiday closures, 
Midway Wind's response was timely filed in accordance with 16 Tex. Admin. Code (TAC) § 22.4(a). 



As of December 17, 2021, Nueces Bay is currently compliant with all weatherization 

requirements applicable to its facilities under 16 TAC § 25.55(c)(1)(A)-(C). 

Initially, Nueces Bay intended to meet the requirements of 16 TAC § 25.55(c)(1)(A)-(C) 

by installing an entirely new heat tracing system with enclosures, largely to replace existing 

equipment. Nueces Bay finalized the order for new enclosures and a completely new heat 

tracing system for each of its generation resources on September 7, 2021, but the delivery 

of the necessary materials had been delayed multiple times. At the time of Nueces Bay' s 

filing, the estimated delivery date ofthe materials was January 10, 2022. 

Nueces Bay estimates that, once delivered, the installation of the new enclosures and heat 

tracing at the facilities will require the affected Nueces Bay generators to take an outage 

lasting approximately two months. 

If Nueces Bay were to take the outage to install the new enclosures and permanent heat 

tracing near the time the materials were expected to be delivered in January 2022, the 

outage would likely last for the remainder of the winter season and the Nueces Bay 

generation resources would be unavailable to provide power to the ERCOT market during 

winter months when there may be critical demand. 

To avoid an outage that would take Nueces Bay' s generation resources out of service 

during a potentially critical period, Nueces Bay determined alternative ways to meet the 

weather preparation standards under the Commission's rules until Nueces Bay can take an 

outage in April, once the winter season has passed. 

By December 17, 2021, Nueces Bay had implemented alternative, temporary measures to 

ensure adherence to the requirements under 16 TAC § 25.55(c)(1)(A)-(C). These measures 

included: installation ofheat tracing using existing materials along critical components not 

previously weatherized; installation of insulated duet board enclosures around all critical 

components, each with a space heater inside; installation of new, upgraded heaters and 

heating lamps in existing enclosures around critical components; installation of a remote 

monitoring system to monitor freeze protection systems to ensure the components are 

receiving adequate heat; and, for critical components that have not previously caused 

operational problems as a result of freezing weather, the installation of wind breaks and 

portable heaters that will be in place in the event there is extreme weather. 



Nueces Bay included photos and supporting documentation demonstrating the installation 

ofthe temporary measures, where appropriate. 

Nueces Bay has ensured that the components that experienced failures at its facilities 

during the period between November 20,2020 and March 1, 2021 have been heat traced 

and enclosed, with wind protection installed, and that portable heaters will be used within 

the wind protection enclosures. 

• As a result ofNueces Bay's above-described measures, Nueces Bay's facilities are now in 

compliance with 16 TAC § 25.55(c)(1)(A)-(C) 

In addition to its current compliance, Nueces Bay will proceed with its plan to install 

permanent enclosures and heat tracing during an outage beginning in spring 2022. 

Commission Staff has reviewed Nueces Bay' s response and agrees that Nueces Bay is now 

in compliance with 16 TAC § 25.55(c)(1)(A)-(C). Because Nueces Bay has no outstanding good 

cause assertions and has otherwise completed all filing requirements under 16 TAC § 25.55(c), 

Commission Staff will close investigation record number 2021120015 with no further action 

required. 



Date: January 14, 2022 Respectfully Submitted, 

PUBLIC UTILITY COMMISSION OF TEXAS 

COMPLIANCE AND ENFORCEMENT 
DIVISION 

Barksdale English 
Division Director 

/s/Courtney Dean 
Courtney N. Dean 
State Bar No. 24116269 
1701 N. Congress Avenue 
P.O. Box 13326 
Austin, Texas 78711-3326 
(512) 936-7235 
(512) 936-7268 (facsimile) 
courtney. dean@puc.texas.gov 
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CERTIFICATE OF SERVICE 

I certify that notice of filing of this document was provided to all parties of record via 

electronic mail on January 14, 2022 in accordance with the Order Suspending Rules, issued in 

Project No. 50664. 

/s/Courtnev Dean 
Courtney N. Dean 


